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INTRODUCTION 

The information contained within the following document has been written at the conclusion of the Selkirk 

Conservation Area Regeneration Scheme (CARS) to capture and summarise all the outcomes and       

impacts of the 5 year, heritage led regeneration project.  

The report is intended to amplify and compliment the required Regeneration Outputs Report (Schedule 

Part 5) prepared for Historic Environment Scotland as a mandatory condition of the CARS funding with 

more detailed information and relevant images documenting the project. 

The report has been written principally by Colin Gilmour (Selkirk CARS Project Officer) with assistance 

from Mark Douglas, Principal Officer (Built Heritage & Design)  

 

Scottish Borders Council 

September 2018 

Map Showing Selkirk CARS Boundary & Location of CARS Funded Properties 
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SELKIRK CARS SUMMARY 

Selkirk Conservation Area Regeneration Scheme (CARS), a 

partnership project developed with the local community and funded 

by Historic Environment Scotland and Scottish Borders Council, 

aimed to regenerate the medieval core of the Selkirk Conservation 

Area through the provision of grant funding to eligible properties for 

external fabric repairs using traditional materials and skills. 

Funding of £1,010,000 was secured in April 2012, made up of 

£795k from HES and £215k from SBC. An additional £70k of 

funding was secured from HES during the scheme to augment the 

General Repairs Grant Fund which became oversubscribed. 

The project officially launched in November 2012 and completed at 

the end of March 2018. Over 40 grant offers were made to support 

a wide variety of traditional repairs and reinstatement of 

architectural features. 

Funding was allocated to seven “Priority” buildings identified by the 

Selkirk CARS Steering Group as being located in prominent 

positions and having an adverse impact on the town centre due to 

their condition or appearance. The scheme aimed to help these 

buildings establish a sustainable future as well as demonstrating 

the benefits of Heritage Led Regeneration. The results add 

vibrancy to the town centre, both visually and in their activity. 

Over £1.4 million of building repair contracts were directly 

undertaken as a result of Selkirk CARS funding with approximately 

£650k coming from the building owners themselves. 

Selkirk CARS provided further assistance of £100k to the £450k 

complimentary Town Centre streetscape improvement project 

undertaken by Scottish Borders Council in the Market Place. The 

town’s main Civic space was enhanced with new natural stone 

paving, accessible pedestrian cross points, complimentary street 

furniture, as well as a reorganisation of traffic movement to make 

the space more pedestrian friendly and flexible for future outdoor 

events. The Selkirk CARS funding allowed high quality, and 

historically accurate, natural materials to be utilised. 

Selkirk CARS organised or funded over 100 community heritage 

education projects and traditional skills training events to 

compliment the grant funded physical repair projects. Over 7,500 

people participated in these education activities. 

The £1.08 million CARS investment was complimented by a further 

£650k of private sector funding as well as £350k for the Town 

Centre streetscape improvement project giving a total direct 

regeneration investment of over £2 million in the Royal Burgh.  

Regeneration continues in the town with a new development 

progressing on the site of the long term derelict former Coop 

building, improvements to town shopfronts, and  the successful 

development of the Selkirk BIDS Scheme. 

SELKIRK CARS SUMMARY 

Not only has Selkirk CARS  made 

enormous improvements to the   

fabric of the town but it has          

motivated and energised our     

community.  

Some of the most visible changes to 

formerly cherished but tired       

buildings are truly inspiring.  

I wish we could continue!  

Lawrence Robertson 

Chair, Selkirk CARS Steering Group 
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“Selkirk Conservation Area          

Regeneration Scheme (CARS) is a 

partnership project developed by 

Scottish Borders Council in         

conjunction with a community based 

Selkirk CARS Steering Group,    

focused on the heritage led         

regeneration of Selkirk town centre 

and appreciation of its heritage   

assets.  

It does so through offering grant aid 

towards works to buildings, as well 

as supporting complementary     

initiatives to increase understanding 

of the town’s rich heritage.” 

Selkirk CARS Mission Statement  

PURPOSE - What We Set Out To Achieve 

The vision for the Selkirk Conservation Area Regeneration Scheme 

(CARS) was to “...focus on the heritage led regeneration of Selkirk 

town centre and appreciation of its heritage assets...through 

offering grant aid towards works to buildings, as well as supporting 

complementary initiatives to increase understanding of the town’s 

rich heritage.” The aim was to provide a platform for sustainable 

regeneration of the town centre, increasing knowledge of both it’s 

built fabric and history, whilst encouraging development, both 

physically and economically, now and in the future. 

To achieve this, Selkirk CARS set out a series of aspirational aims 

and objectives with the local community from the outset. These 

aims and objectives were refined by the Selkirk CARS Steering 

Group and incorporated into Action Plans which were reviewed and  

updated annually. 

PRIORITY BUILDINGS 

7No. Buildings were identified during the bid development by the 

community and Selkirk CARS Steering Group as being a Priority for 

grant funding. These were prominent buildings and/or in prominent 

locations which were having an adverse impact on the Town Centre 

due to their condition and/or appearance. Some were also listed on 

the Buildings at Risk Register. 

The aim was to work with the owners of these properties to develop 

a package of repairs which were traditional in nature, offered the 

building a sustainable future, and demonstrated the benefits of 

Heritage Led Regeneration. 

GENERAL BUILDING REPAIR GRANTS 

A target of 28No. repair grants (12No. Major & 16No. Minor) was 

identified in the Selkirk CARS Bid Document. The aim was to target 

properties in Market Place, the main Civic space within the town 

centre, for the first year and then widen the opportunities for 

funding throughout the remaining defined CARS area. 

The grant support was to be based on a scoring system (need, 

prominence, deliverability, quality, etc) to ensure that the funding 

was allocated to maximize the impact within the conservation area 

both to the built fabric and the aesthetic quality. 

Some neighbouring properties were to be targeted following 

individual grant offers to ensure the potential impact of “group” 

repairs was maximized. 

TOWN CENTRE STREETSCAPE IMPROVEMENT PROJECT  

SBC Roads Engineering had developed proposals to improve 

Market Place, the main Civic space within the medieval core of the 

town. The aim was for Selkirk CARS to work closely with the project 

team and local stakeholders to enhance the proposals using CARS 

funding for quality and historically accurate materials. 

PURPOSE - What We Set Out To Achieve 
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PURPOSE - What We Set Out To Achieve PURPOSE - What We Set Out To Achieve 

COMMUNITY HERITAGE EDUCATION 

The overall objective was to engage with the local community to 

encourage a better understanding of the history and heritage of the 

town and the built environment. 

Formal education projects were to be developed with the six local 

Primary Schools and Selkirk High School, to compliment and 

enhance the curriculum without burdening the staff or pupils 

wherever possible. These projects were to be developed in years 2, 

3 & 4 along the themes of Origins of Selkirk & the Royal Burgh; 

Literary & Creative Selkirk; and Industrial Selkirk. 

Ideas for informal education projects were to be sought from the 

local community groups and organisations to ensure these were 

relevant and would be supported . 

Funding was also allocated for legacy projects which would provide 

a lasting legacy of Selkirk CARS within the town. 

TRADITIONAL SKILLS TRAINING 

Specific traditional skills training and upskilling of the local 

contractors and construction professionals was a key target for 

Selkirk CARS to ensure that the grant funded repair works were 

carried out by local trades where possible, benefiting the local 

economy and building more resource for the future to repair and 

maintain the traditional building fabric in an appropriate manner. 

The aim was to liaise with the local construction businesses to 

ascertain their capacity and training needs to develop a relevant 

series of events that would be supported.  

PROJECT MANAGEMENT 

It was identified that the success of Selkirk CARS would depend on 

engagement with the local community. Key to that success would 

be the appointment of a full time Project Officer who could liaise 

with property owners, to provide advice and assistance with the 

grant process, as well as engage with the local contractors. 

Early promotion of Selkirk CARS to stimulate interest in grant 

funding and/or education and training initiatives was also a key 

target from the outset of the scheme. Development of a Selkirk 

CARS “Brand” which could be incorporated into promotional 

material or site signage was important as was getting a funded 

repair project on site quickly. 

Setting up and maintaining accurate records of grant enquiries, 

financial spend & projections, and quarterly reporting needed to be 

established from the beginning. 

Development of a suite of Selkirk CARS documents including 

application forms, guidance notes, useful information, 

questionnaires  etc. for the public as well as internal management 

documents would also assist in the management of the scheme. 
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IMPLEMENTATION - What We Delivered 

PRIORITY BUILDINGS 

IN NUMBERS 

CARS Bid =  7No. Priority Buildings Repaired 

Delivered =  7No. Priority Buildings Repaired 

Total Gross Value of Projects = £ 1,004,990 

Total Eligible Value of Projects = £ 777,887 

Total CARS Grant Paid =  £ 441,097 

Highest Individual Priority Grant =  £ 205,000 

Lowest Individual Priority Grant =  £ 28,500 

Average Intervention Rate =  56.7%  

PROCESS 

The local community and Selkirk CARS Steering Group had 

identified 7No. Priority Buildings in the Selkirk CARS bid document. 

These were: 

 Sir Walter Scott’s Courthouse, Market Place (Category A) 

 1-5 Tower Street (Not Listed) 

 Auld Kirk, Kirk Wynd (Category B) 

 Former Coop, 121 High Street (Not Listed) 

 Former Queens Head Inn, 28 West Port (Not Listed) 

 12-14 Scott’s Close (Not Listed) 

 Former Fleece Hotel, 7 Market Place (B Listed) 

Five of the above properties were taken forward and successfully 

repaired/brought back into use (Identified emboldened above). 

Selkirk CARS worked closely with the owners of the Former Coop 

building, assisting in identifying potential other sources of grant 

funding and options for alternative conversion of the existing 

building. Unfortunately a conversion project did not stack up 

financially and the owner applied for demolition. Selkirk CARS had 

however introduced a local housing authority to the property owner 

during the discussions and the owner and LHA have now 

progressed on site with a new build project on the site. This 

resolution does address an area of long term blight within the 

Conservation Area and should be seen as a positive contribution. 

The ownership of the former Queens Head Inn became more 

complex and issues with criminality at the property determined that 

the building should be removed from the Selkirk CARS Priority 

Buildings list.  

Towards the end of Selkirk CARS the new owners of the property 

applied for, and were awarded, General Repairs Grant funding and 

the building has now been brought back into residential use. 

IMPLEMENTATION - What We Delivered 
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IMPLEMENTATION - What We Delivered IMPLEMENTATION - What We Delivered 

A reserve Priority Building, the former Cross Keys Inn, Market 

Place had been identified during the Selkirk CARS bid document 

however its future was uncertain. SBC purchased the vacant 

property and were investigating a development which may have 

seen the building demolished. 

Two alternative Priority Buildings were therefore identified within 

the CARS area on the basis of need and being in prominent 

locations where they would have a significant impact in the 

conservation area. These buildings were discussed and agreed 

with the Selkirk CARS Steering Group and subsequently formally 

requested changes to the CARS contract with HES. This would 

maintain the number of Priority Buildings assisted by Selkirk CARS. 

The two replacement Priority Buildings are: 

 3-5 Market Place (Category C) 

 51-53 High Street (Category C) 

PRIORITY BUILDING PROJECT SUMMARY 

The following is a summary of each Priority Building project. A more 

detailed description of the Priority Building projects can be found in 

Appendix D - Priority Building Fact Sheets. 

Sir Walter Scott’s Courthouse, Market Place (Category A) 

The main civic building and landmark of the town. Originally built as 

a Courthouse for Sir Walter Scott in 1803. The cost limited project 

comprised major stonework repairs to the spire as far as funding 

would allow. Re-gilding of the weathervane and refurbishment of 

the clock faces were also undertaken. 

Selkirk CARS also assisted in securing £130k of additional funding 

from SBC and Selkirk Common Good to allow the stone repairs to 

be completed to eaves level, de-risking the building for the future. 

1-5 Tower Street (Not Listed) 

The property forms a prominent corner block within the core of the 

Conservation Area. The works included re-rendering the elevations 

with Lime render, roof repairs including formation of a lead parapet 

gutter to the tower. Overhaul of existing dormer structures and 

replacement shopfront to No.5 Tower Street. 

Selkirk CARS also assisted the property owners in securing £12k of 

additional funding to allow the project to proceed. 

Auld Kirk, Kirk Wynd (Category B) 

The roofless ruin is a key historical building in the town with links 

back to Selkirk Castle and the Wars of Independence. The cost 

limited works focused on removal of invasive organic growth and 

consolidation of the existing stone walls. 

Selkirk CARS also part funded an archaeological study and helped 

set up a community heritage group for the site. Auld Kirk 

1-5 Tower Street 

SWS Courthouse 
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IMPLEMENTATION - What We Delivered 

12-14 Scott’s Close (Not Listed) 

Part of the former Walter Thompson Print Works. The properties 

are being converted to 2No. residential dwellings with the CARS 

funded works being carried out first to make the building wind and 

watertight. The CARS grant is conditional on the remaining works 

including  the internal fit out being completed by March 2019.  

The eligible works included re-slating existing roofs, re-pointing 

existing stone walls, replacement stonework to window surrounds 

and stone quoins. 

Former Fleece Hotel, 7 Market Place (B Listed) 

The property forms a prominent corner block within Market Place, 

the main Civic space in the town. The works included re-rendering 

the elevations with a coloured lime render, roof repairs including 

rainwater goods replacement, and replacement windows to the 

principal elevations.  

The owners of the ground floor Public House also secured 

permission to create a new entrance to Market Place and  agreed  

more appropriate signage within the Conservation Area to 

compliment the CARS investment. 

3-5 Market Place (Category C) 

A prominent building within Market Place which has been little 

altered from  its construction in 1815. The building was re-slated 

and the dormer structures repaired. The lead parapet gutter was 

replaced including the installation of trace wires. Minor stone 

repairs were also carried out and the stonework and dormer 

timbers were re-decorated to more appropriately reflect a building 

within the conservation area. 

A general repair grant was also awarded to remove the aluminium 

shopfront and restore a timber shopfront in line with the original 

building design including repairs to the ornate consol brackets and 

hand painted signage. 

51-53 High Street (Category C) 

An interesting building on the High Street in Scots Baronial style. 

The feature turret was in poor condition with many shaped slates 

missing exposing the sarking boards and ashlar stone features 

delaminating. 

The CARS funding focused on the turret and general roofs in the 

main, re-slating the turret with shaped and scalloped slates to 

match the existing pattern.  

Minor works were undertaken to the dormers, sash & case windows 

(including half cills) as well as some minor stonework repairs. 

Defective guttering to the turret and the main roof was also 

replaced and decoration on repaired surfaces undertaken. 

51-53 High Street 

3-5 Market Place 

7 Market Place 

IMPLEMENTATION - What We Delivered 
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IMPLEMENTATION - What We Delivered IMPLEMENTATION - What We Delivered 

GENERAL REPAIRS GRANTS 

IN NUMBERS 

CARS Bid =  28No. Grants Awarded 

Delivered =  49No. Grants Awarded 

Total Gross Value of Projects = £ 537,798 

Total Eligible Value of Projects = £ 495,538 

Total CARS Grant Paid =  £ 307,987 

Highest Individual Repair Grant =  £ 15,000 

Lowest Individual Repair Grant =  £ 525 

Average Intervention Rate =  62.1% 

PROCESS 

A total of 49No. General Repair Grants were awarded to support 

repairs to 28No. Buildings within the Conservation Area 

(Supplementary grants, multiple ownership etc) 

It became clear very early in Selkirk CARS that there was 

substantial interest in the funding available and that the level of 

grant being sought for each project was at the £15k maximum 

intervention. The original grant funding allocation was quickly 

oversubscribed however additional funding was secured from HES 

which, along with reallocation of funding from other sources within 

Selkirk CARS, allowed a number of additional projects to be 

supported. 

Suitably experienced Professional Agents were required for any 

repair projects seeking grant funding of £5k or more. The 

information submitted varied for each application with some 

requiring extensive review and support from the CARS project 

officer. In general the Professional Agents located within the town 

were appointed for the majority of the repairs projects awarded 

CARS funding. 

Support and advice on the selection of appropriate materials for 

repairs was obtained on a case by case basis from the Scottish 

Lime Centre Trust and The British Geological Survey. 

The majority of the General Repair Grants awarded were for repairs 

to the roof, rainwater goods, chimney stack and external walls (both 

render and masonry).  

A number of enquiries were received for replacement windows 

which, once a site visit was undertaken, were not supported. 

Generally high level repairs were more prevalent than low level 

work.  

Scaffolding costs for access are significant and are a likely 

contributory factor to the lack of high level maintenance being 

undertaken in the town. 111 High Street 

3 West Port 

3 Market Place 
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IMPLEMENTATION - What We Delivered 

The visual impact of General Repair Grants can be minimal as they 

are generally not “transformative” projects however the physical 

impact to the building is significant and will likely extend the lifespan 

of these properties. The visual impact of grant aided repairs is 

however greater where there are a cluster of properties that have 

been repaired. A number of grant funded projects also saw  

significant other works carried out to the properties at the same 

time which led to a greater overall visual impact. 

Whilst grant aid for repairs has now stopped, there are still building 

owners who are taking forward repairs to the outside of their 

buildings. Indeed one property, which was ineligible for CARS 

funding, has been transformed  as the owner was keen to enhance 

the property on the back of the other improvements in the town. 

A number of grants involved multiple owners and these were a 

challenge as they relied to a degree on one owner taking the lead 

and arranging to obtain the necessary estimates, making the grant 

submissions and ensuring that the necessary paperwork was 

submitted. Appropriate support from the CARS project officer is key 

to help the owners navigate this process. 

 

VACANT FLOOR AREA BROUGHT INTO USE  

A number of Selkirk CARS funded projects (Priority Buildings or 

General Repair Grant Projects) helped bring vacant floor area back 

into use.  

One of the key criteria of Selkirk CARS funding is that the 

investment will retain or create a use for a specific property. 

Development of a “shell only” project with no end use will not 

generally be supported even where the future of the building is in 

doubt. 

The properties which brought vacant floor area back into use may 

have been truly derelict or just requiring repair and/or upgrading. 

Through direct intervention by Selkirk CARS the successful projects 

will add physical and economic activity within the Conservation 

Area and potentially encourage further regeneration activity.  

The following properties were brought back into use: 

5 Tower Street =   32.3 sqm (347sqft) 

12-14 Scott’s Close = 131.3sqm (1,413sqft) 

59 High Street =   73.3sqm (789sqft) 

6-8 Scott’s Close =  40.5sqm (436sqft) 

3 West Port =   31.5sqm (339sqft) 

25 High Street =   106sqm (1,141sqft)  

Total Area =  414.9sqm (4,466sqft)  

Victoria Hall Gate Piers 

Tower Street 

59 High Street 

IMPLEMENTATION - What We Delivered 

“Among the buildings which have 
benefitted from the Scheme is the 
provision of replacement gate pillars 
at the Victoria Halls to the original 
style, and using the original         
materials, greatly enhancing this fine 
old building .” 

Alistair Pattullo 
Chair, Selkirk Community Council 
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IMPLEMENTATION - What We Delivered IMPLEMENTATION - What We Delivered 

TOWN CENTRE STREETSCAPE IMPROVEMENT PROJECT  

IN NUMBERS 

CARS Bid =  1No. Grants Awarded 

Delivered =  1No. Grants Awarded 

Total Gross Value of Projects = £ 605,171 

Total Eligible Value of Projects = £ 140,076 

Total CARS Grant Paid =  £ 100,000 

Intervention Rate =   71.4% 

PROCESS 

Proposals for improvements to the public realm, streets and 

pavements in Market Place, the main Civic space of Selkirk, were 

developed complimentary to the Selkirk CARS bid. 

The Streetscape Improvement project set out to achieve a number 

of objectives including making the town centre more “pedestrian 

friendly”, relocating public bus services from within the main Civic 

space, and creating a flexible area which is easily used for events. 

Building on experience that the council gained from Public Realm 

improvements in other towns, a dedicated Stakeholders Group was 

set up with an independent chair. Representatives from local 

organisations and interest groups were invited to attend - including 

the community council, traders, bus service providers etc. This 

group helped embed the design of the space within the community 

and ensured that information on progress could be passed easily to 

the wider community. 

As part of the design development, a palette of materials was  

developed for the hard surfaces and options were considered for 

seating, signage, and planters to provide some colour and 

softening of the space.  

Selkirk CARS assisted the group ensuring the proposals  were 

discussed with HES and that they would be eligible for CARS 

funding. Selkirk CARS carried out research to determine the 

original street and pavement surfaces in the town centre. As a 

result proposals were drawn up to use Scoutmoor (Yorkstone) 

sandstone for pavements, steps and crossing points, as well as 

whin stone kerbing.  

The Selkirk CARS funding was focused on the uplift (Conservation 

Deficit) between using a standard concrete product and the use of 

a high quality, natural, and historically accurate material. 

Selkirk CARS also offered Legacy funding to Selkirk Community 

Council who were seeking to enhance the streetscape proposals 

with the emblems of the various Common Riding Casting 

Associations being carved into stone panels incorporated within 

stone planters and walling. 

Market Place (Circa1880) 

Market Place (Circa1950) 

Market Place (Circa 2015) 

View from SWS Courthouse 

Scoutsmoor Sandstone 
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IMPLEMENTATION - What We Delivered 

Additional funding was sourced by SBC Roads Engineering from 

Transport Scotland to allow road surfacing works to be undertaken 

on the A7 Trunk Road passing through the Market Place 

concurrently with the Town Centre Streetscape Improvement 

project. Whilst there was not a “heritage “ aspect to this resurfacing 

it does compliment the Streetscape works and provides a wider 

improved impact area in the town centre. 

A number of buildings around the Market Place have also received 

Selkirk CARS funding with three of these being “transformational” 

projects which have removed blight and/or poor quality surfaces 

thereby  significantly enhancing the wider medieval core. 

The improved area is already proving popular within the local 

community with a number of civic events (Selkirk Common Riding 

and a new monthly Farmers Market) taking place even before the 

entire works were completed. 

Resurfacing Works 

Farmers Market 

IMPLEMENTATION - What We Delivered 

The town centre now has a flexible 
events space, attractive flower beds, 
trees and new street furniture, as 
well as being much more pedestrian 
friendly due to the amended road 
layout.  

With this investment we can now 
look forward to the utilisation of our 
new town centre, as well as having 
a lasting legacy for future            
generations to enjoy” 

Caroline Penman 

Chair, Selkirk Streetscape       

Stakeholder Group  

Whin Stone Kerbs 

Market Place 
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IMPLEMENTATION - What We Delivered IMPLEMENTATION - What We Delivered 

COMMUNITY HERITAGE EDUCATION  

IN NUMBERS 

Events Delivered =   67 

Attendance =    6,893 People 

Delivered Hours =   903 

Total CARS Funding =  £ 39,051  

PROCESS 

The Community Heritage Education component of Selkirk CARS 

was delivered during a three year period aligned to the school’s 

academic years. The funding was allocated to Formal Education, 

Informal Education and Legacy Projects. 

The Formal Education projects were undertaken by the six local 

Primary schools  and Selkirk High School. The following themes  

were provided: Year 1 Origins of Selkirk & the Royal Burgh 

   Year 2 Literary & Creative Selkirk 

   Year 3 Industrial Selkirk 

All the schools participated and developed interesting and varied 

projects from animation to drama, and model making to creative 

writing. The Selkirk CARS funding was used in a variety of ways 

such as bringing in creative practitioners, hire of transport, 

admission fees for site visits etc. Over 950 pupils were engaged 

and the feedback was positive from both the staff and pupils. 

The Informal Education projects were open to the local community 

to develop ideas as well as some events that were developed 

specifically by Selkirk CARS. External funding sources were also 

secured  with Selkirk CARS funding being used as seed funding as 

required to help larger projects come to fruition. 

Selkirk CARS helped fund heritage activities at the local YES Arts 

Festival supported by Creative Scotland and was a key driver in the 

Reflections Residency and Exhibition Event which was part of the 

Year of Innovation, Architecture, and Design; the Festival of 

Architecture and the Borders Science Festival. 

Many smaller activities also took place within the community with 

Selkirk CARs funding. Highlights included the “Yarn Bombing” of 

the towns landmarks by the Souter Stormers and “Selkirks 

Marvellous Monuments” a Poetry Promenade by local writer Julian 

Colton which was also published as a book. 

The community also benefitted from legacy funding to enhance the 

Market Place Streetscape works with the emblems of the various 

Common Riding Casting Associations being carved into stone 

panels incorporated within stone planters and walling. 

A more detailed description of the Community Heritage Education 

projects can be found in Appendix G - Education & Training Report. 

Wallace Re-enactment 

Medieval Construction Show 

Jenny Corbett Project 

Bravura Ballads 

Animation Project 
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IMPLEMENTATION - What We Delivered 

TRADITIONAL SKILLS TRAINING 

IN NUMBERS 

Events Delivered =   37 

Attendance =    613 People 

Delivered Hours =   84 

Total CARS Funding =  £ 13,835  

PROCESS 

Selkirk CARS set out to create a programme of traditional Skills 

Training activities that would engage with a variety of people, in the 

construction industry, those looking after historic buildings, and 

those looking to a potential career in conservation. 

A “Technical Launch” event was held to encourage local 

contractors and professional agents to find out about Selkirk CARS. 

A questionnaire was developed to identify needs and opportunities 

for training to try and tailor events for the local community. 

The central element of the  traditional Skills Training programme 

was a series of Technical Seminars. These hour long events 

covered a variety of conservation topics including Archaeology, 

Bats & Birds, Drone Surveying, Window Glass, Thermal Imaging 

and many more. In all 19 Technical Seminars were held with an 

average of 15 people attending each one. The information was 

concise and gave those attending some useful information which 

could then be researched in more detail as required. 

A number of technical workshops were also held looking at 

surveying traditional buildings, the use of lime mortar, and finding 

sustainable uses for traditional buildings. The workshops were 

delivered by experts in the particular fields and were very well 

attended. 

Selkirk CARS also hosted a number of external visits to the town to 

showcase the ongoing regeneration works. These included IHBC 

Summer School members, a Scottish Government Minister, and  

the HES Board members. Selkirk also hosted the annual CARS 

Officer Seminar in 2016 with over 30 CARS Officers from around 

the country visiting the town. 

The High School was challenging to access due to limits on 

flexibility within the curriculum however after a significant change in 

the schools leadership team a site visit to the SWS Courthouse was 

facilitated with six S4 pupils being guided around the site by the 

contractor and project architect. Hands on experience of stone 

carving was also part of the visit for the pupils studying a 

construction module at Border College. 

A more detailed description of the Traditional Skills Training 

projects can be found in Appendix G - Education & Training Report. 

Technical Seminars 

Quarry Visit 

High School Stone Carving 

Lime Mortar Workshop 

Young and old alike have been   

engaged in many high quality skills 

training sessions, in learning, and 

participating in workshops and in 

creating delightful exhibitions.  

Lawrence Robertson 

Chair, Selkirk CARS Steering Group 

IMPLEMENTATION - What We Delivered 
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IMPLEMENTATION - What We Delivered IMPLEMENTATION - What We Delivered 

Selkirk CARS aimed to encourage local Professional Agents and 

Building Contractors to be appointed to carry out grant funded 

repair works within the town.A series of events were held to ensure 

local awareness of Selkirk CARS as well as opportunities for 

updating and/or upskilling of traditional skills.  

Whilst the target audience was focused on Selkirk itself, the events 

were also promoted throughout the Scottish Borders and beyond to 

encourage an understanding of traditional skills. 

In terms of the grant funded repair projects that were undertaken in 

the town a total expenditure of over £2million pounds (gross) was 

invested of which a total of £849,084 was funded by grants from 

Selkirk CARS. 

The majority (nearly 50%) of the project costs were for Priority 

Projects which resulted in “transformative” enhancements to the 

Conservation Area. 

The streetscape costs included investment from Transport Scotland 

for resurfacing of the A7 Trunk Road in the town center to 

compliment the CASRS funded improvements to the Market Place. 

Selkirk based Professional Agents were appointed for the vast 

majority of repair projects. These agents are well known and 

established in the community and were an obvious place to turn to 

for inexperienced property owners. Indeed, a High Street presence 

may have been key to their appointment. 

Other Agents were appointed mainly from within the wider Scottish 

Borders with only the specialist nature of the repair works to the 

SWS Courthouse requiring the appointment of an agent from 

outwith the Scottish Borders. 

Similarly local contractors were employed for nearly all of the works 

undertaken. Again a specialist contractor was required for the 

repair works to the SWS Courthouse. 

The scale of the projects undertaken by both Professional Agents 

and Contractors did follow a pattern with, in general,  Selkirk based 

agents and contractors carrying out the bulk of General Repair 

projects, wider Scottish Borders based agents and contractors 

undertaking the bulk of the Priority Building projects, and the agents 

and contractors from outwith the Scottish Borders being employed 

on the largest repair project at the SWS Courthouse. 

It should be noted that, in part, the Councils procurement policy led 

to the appointment of the professional agents and contractor from 

outwith the Scottish Borders for the largest repair project due to the 

need for specific criteria to be met (Insurance provision, resourcing 

etc.) however local representation was included on tender lists. 

It is clear from the evidence that local Agents and contractors 

benefitted from Selkirk CARS investment both in terms of economic 

value as well as increased knowledge and techniques. 

Prof.Agent (Location) 

Contractor (Location) 

Prof. Agent (Value of Fees) 

Contractor (Value of Work) 

Contract Sums (Gross) 
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REVIEW & FEEDBACK REVIEW & FEEDBACK 

A review of Selkirk CARS was implemented to capture external 

comments on the project outcomes both as a wrap up initiative at 

the end of the 5 year period as well as continual feedback during 

the project. 

The reviews and feedback took a number of  differing formats, with 

the results recorded and utilized during the project to enhance the 

delivery aspects of the scheme. 

There were 5 primary sources of review & feedback: 

 Comments from Stakeholders 

 Grant Recipient Questionnaire 

 Economic Impact Assessment 

 Internal Audit Report 

 Media Coverage 

COMMENTS FROM STAKEHOLDERS 

Selkirk CARS asked for comments from community stakeholders 

as well as feedback from Education & Training recipients. Some of 

these were formal responses to specific questions and others were 

informal feedback on events and/or Selkirk CARS processes. 

The Selkirk CARS Steering Group, Selkirk Community Council and 

the Selkirk Streetscape Stakeholder Group were all useful forums 

to generate feedback and ensure the delivery of Selkirk CARs was 

meeting the demands of the community. 

The comments received were generally very positive with most of 

the participants, either for repair grant funded projects or education/

traditional skills training activities, gaining valuable assistance or 

experience that they could utilize in the future. 

GRANT RECIPIENT QUESTIONNAIRE 

30% of the questionnaires issued to grant recipients were returned 

which provided a good base for analysis of the responses. 

The vast majority (94%) thought that their experience with Selkirk 

CARS was either “Excellent” or “Good”. The vast majority (86%)

also found the grant application and formal delivery processes to be 

understandable and effective. 

It is also clear that the majority (76%) of grant recipients found out 

about Selkirk CARS either through “Direct Contact” from the CARS 

Project Officer or by “Word of Mouth” from others in the town. This 

demonstrates that the community were aware of the scheme and 

that the promotional activities were being successful. 

ECONOMIC IMPACT ASSESSMENT 

SBC commissioned Jura Consultants to undertake an EIA at the 

conclusion of the five year period. The results and conclusions of 

the EIA are to be found in Appendix B. 

“The community in Selkirk do       
appreciate the improvements that 
the CARS scheme have produced in 
the town and are pleased with the 
sympathetic way the works were 
carried out. 

Projects were delivered with the 
minimum of disruption and everyone 
was kept informed of progress as 
the works were carried out. 

Great Job Well Done! “ 

Gordon Edgar 

Selkirkshire Councillor  

“The CARS project in Selkirk has 
done so much to enhance the town. 

Returning buildings to their former 
glory, stripping away years of    
modern alterations and coatings, 
and most importantly, protecting 
historic buildings for the future.  

It is encouraging to see home and 
business owners continue the     
concept now the CARS project is 
complete.” 

Elaine Thornton-Nicol 
Selkirkshire Councillor 

“An impressive element of the 
CARS project has been the rollout of 
education programmes advising and 
informing interested members of the 
public, as well as those already   
involved in the building trades, of the 
skills and training required for     
conservation and restoration. 

The importance of the inclusion of 
younger members of the community 
cannot be underestimated, and work 
with the schools on the origins of the 
town, its creative links and industrial 
heritage has been exemplary.” 

Alistair Pattullo 
Chair, Selkirk Community Council 

“Advice given by Selkirk CARS   
Officer was clearly given and       
allowed us to brief tradesmen to  
carry out such work necessary to 
keep the building up to standard.” 

Comment from Questionnaire 

“There were successful site visits 
reaching out to a wider audience 
including local architects, councillors 
and school children.” 

Comment from Questionnaire 
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REVIEW & FEEDBACK 

New Town Centre Development 

Replacement Traditional Style 

“As chairperson of the Selkirk 
Streetscape Project, I am delighted 
that the project has come to an 
end.   

Although the work involved took 
longer than expected, the end result 
is of a high quality and we now have 
a fantastic new town centre which 
as a local community we can be 
proud of.”    

Caroline Penman 
Selkirkshire Councillor  

“The Conservation Area              
Regeneration Scheme (CARS) is 
improving the range and variety of 
what they offer in Selkirk.  

They have well-developed links with 
local primary and secondary schools 
delivering programmes based 
around themes, for example Literary 
and Creative Selkirk.  

These are highly valued by local 
schools and fit well with their       
curriculum planning.“ 

HMiE Report (2015) 

INTERNAL AUDIT REPORT 

Selkirk CARS requested an internal audit to be prepared at both the 

middle and conclusion of the five year period.  

The mid point audit was useful to allow the implementation of any 

recommendations to enhance the delivery of the project and ensure 

compliance with all of the HES CARS contract conditions. The final 

Internal Audit Report can be found in Appendix C. 

MEDIA COVERAGE 

The media has been generally supportive over the years in 

covering the project. It was useful in the early years for awareness 

raising and supporting events albeit this was mostly restricted to 

content in the printed/online “Selkirk Weekend Advertiser” rather 

than the more widely distributed “Southern Reporter”.  

ITV Border news have carried out regular updates on specifc items 

such as the link to William Wallace at the Auld Kirk and the 

development of the Streetscape project. 

The press did pick up on some negative stories as well, particularly 

the impact on the town centre of the 4-way temporary traffic control 

needed to carry out the repairs to 7 Market Place, and the 

increased time on site to complete the repair works to the Sir 

Walter Scott’s Courthouse. The assistance of the SBC 

Communications team has been helpful to ensure a positive 

response was developed for these issues.  

Positive coverage has however continued around the education 

and training activities and, as Selkirk CARS drew to a close and 

many “transformational” projects were revealed, the success of the 

wider Regeneration Initiative. 

A SUSTAINABLE FUTURE 

Selkirk CARS has had an immediate impact on the town both in 

terms of the physical environment as well as the enhanced 

knowledge and skills within the community. 

Whilst it is early days, there are positive signs of continued future 

regeneration activity within the town as well. These include: 

Selkirk BIDS - A successful ballot was held in November 2017 to 

form a Business Improvement District in Selkirk Town Centre. The 

BIDS Company has already identified a number of opportunities in 

the town which could be actioned in the near future. 

New Development - Selkirk CARS assisted the community in the 

identification of gap sites within the town centre. At least two of 

these sites are now being developed and the awareness in the 

town will hopefully help others progress in the future. 

Enhanced Frontage - The success of Selkirk CARS has 

encouraged other property owners to carry out enhancements to 

properties throughout the town centre.  

“Continuation with this scheme will 
maintain Selkirk town centre in a 
high standard of building         
maintenance and render it an      
attractive stopping off point for   
tourists.” 

Comment from Questionnaire 

REVIEW & FEEDBACK 
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Selkirk CARS followed on from previous heritage led regeneration 

projects delivered by Scottish Borders Council in Hawick (2001-07) 

and Kelso (2010-15) and has benefitted from lessons learnt from 

both of these projects. 

Whilst systems can be developed and put in place to manage these 

projects there are inevitably issues that arise along the way which 

require to be addressed and resolved. Solutions need to be 

pragmatic and also robust to ensure they meet the project partners 

aims and objectives. 

All CARS schemes are different and there is not a “one size fits all” 

answer to the issues that may arise. The conclusion of the project 

however presents an opportunity to identify both positive and 

negative lessons learned during the Selkirk CARS project. 

The encountered issues have been collated into tabular form in 

Appendix H, including a brief commentary on each item and split 

into two main sections as follows: 

 Lessons Learnt (Implemented) 

 Commentary on how the previous Lessons Learnt report from 

 the Kelso THI project have been implemented within Selkirk 

 CARS. This section is colour coded to show which have been 

 implemented in full (Green), partially implemented (Amber) or 

 not implemented  at all (Red) 

 Lessons Learnt (During Delivery) 

 A list of issues that have arisen during Selkirk CARS delivery 

 including a brief commentary on each issue. 

These sections are broken down further using the same four 

headings in each section as follows: 

 Cost Management and Cash Flow 

 Project Management 

 Internal or External Relationships 

 Grant Monitoring 

Issues identified within the Economic Impact Assessment prepared 

by Jura Consultants as a result of their questionnaires and 

interviews with building owners, as well as issues identified within 

the Internal Audit report have also been included in this section. 

The aim of the Lessons Learnt report is to enhance the current 

monitoring systems and make the management of future heritage 

led regeneration projects, by Scottish Borders Council or other 

organisations, more robust. 

Scottish Borders Council is currently delivering a CARS project in 

the Royal Burgh of Jedburgh (2017-22) and lessons learnt from all 

of the previous projects are actively being incorporated  into the 

delivery stage  of the project. 

ACKNOWLEDGEMENTS 

Market Place Streetscape 

Property Repair Projects 

Annual CARS Officer Seminar 

CARS Promotion & Branding 

Restoration of Original Detail 

REVIEW & FEEDBACK 
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ACKNOWLEDGEMENTS REVIEW & FEEDBACK 

Selkirk CARS acknowledges the support of a variety of individuals, 

groups, businesses and organisations as well as the wider Selkirk 

Community in the success of the project including: 

Councilors Gordon Edgar, Elaine Thornton Nicol & Caroline Penman 

Former Councilors Michelle Ballantyne & Vicky Davidson 

The members of the Selkirk CARS Steering Group 

The members of Selkirk & District Community Council 

The board of Selkirk Regeneration Company 

The members of Selkirk Chamber of Trade 

The Staff & Pupils at Selkirk High School, Kirkhope Primary School, 

Knowepark Primary School, Lilliesleaf Primary School, Philiphaugh 

Primary School, St Josephs Primary School,  and Yarrow Primary 

School. 

SBC Colleagues in Engineering & Design, Archaeology, Ecology, 

Planning, Economic Development, Legal Services and Financial 

Services 

Staff of the Museums and Library Services at LIVE Borders 

Staff at the Heritage Hub in Hawick 

The Haining Charitable Trust (Past & Present Trustees) 

The Haining Volunteers 

Local Building Contractors and Sub Contractors 

Local Professional Agents 

Historic Environment Scotland staff in the Finance & Performance 

Directorate, Conservation Directorate, and the Engine Shed 

Property Owners and Selkirk CARS Grant Applicants 
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Alternative Format / Language Paragraph  

You can get this document on tape, in large print, and various other formats by contacting us at 

the address below. In addition, contact the address below for information on language transla-

tions, additional copies, or to arrange for an officer to meet with you to explain any areas of the 

publication that you would like clarified.  

Planning Policy & Access, Place, Scottish Borders Council 

Council Headquarters, Newtown St Boswells,  

Melrose, TD6 0SA.  

Telephone: 0300 100 1800  

E-mail: ped@scotborders.gov.uk  


